COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2016

ESTI MATE SUMVARY 10: 43: 30
CONTI D C20261 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20261- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TI ME ALLOW 91 WORK DAYS
PR SH 72A RESURFACI NG PERCENT TI ME: 6.59 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. ER072A- 039
PR SH 72B RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 05/ 03/ 2016 DATE TI ME STARTED 04/01/2016
14802 W 44th AVE. DATE LET 02/ 11/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 17/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,690, 211. 37 PARTI Cl PATI NG $ 211,637.18 $ 211, 637.18
AWARD PRQIECT AMT: $ 7,152, 818. 75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.75% TOTAL EARNI NGS 211, 637. 18 211,637.18
FUNDS AVAI LABLE: $  7,478,574.19 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 211, 637.18 211, 637.18
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,349.12 -6,349. 12
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 205, 288. 06 205, 288. 06
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 205, 288. 06 205, 288. 06
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 205, 288. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C20261 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20261-BI D ESTI MATE RUN 05/ 03/ 2016
PRQIECT: ERO72A- 039 ESTI MATE NO 0001 10: 43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 208- 00205 *Erosion Control Supervisor 96. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0. 00
0055 210- 04030 *Modi fy Quardrail 7, 500. 000 0. 000
LF 0. 000 0. 00
7.60000 0. 000 0. 00
0060 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0065 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
18, 200. 00000 0. 000 0. 00
0067 216-00201 Soil Reten Blanket (S-O(BioD O 1) CMO#2 1, 500. 000 0. 000
SY 0. 000 0. 00
3.29000 0. 000 0. 00
0070 213-00012 Spray-on Ml ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
17, 400. 00000 0. 000 0. 00
0075 304- 07005 Aggregate Base Course (C ass 7) 2, 309. 000 0. 000
CY 0. 000 0. 00
77.90000 0. 000 0. 00
0080 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 514. 000 0. 000
TON 325. 100 64, 369. 80
198. 00000 325. 100 64, 369. 80
0085 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 22, 560. 000 0. 000
TON 676. 850 56, 313. 92
83. 20000 676. 850 56, 313. 92
0090 403-34731 Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 46, 380. 000 0. 000
TON 0. 000 0. 00
84. 60000 0. 000 0. 00
0091 606-00301 Cdrail Ty 3 (6-3) CM#3 138. 000 0. 000
LF 0. 000 0. 00
49. 42000 0. 000 0. 00



CONTI D C20261 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20261-BI D ESTI MATE RUN 05/ 03/ 2016
PRQJECT: ERO72A- 039 ESTI MATE NO 0001 10: 43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0092 606-01370 Transition Ty 3G CMO#3 2.000 0. 000
EACH 0. 000 0. 00
3, 644. 98000 0. 000 0. 00
0093 606-01390 End Anchor Ty 3K CMO#3 1. 000 0. 000
EACH 0. 000 0. 00
2,111. 68000 0. 000 0. 00
0094 606- 02003 End Anchor (Nonfl ared) CMO#3 1. 000 0. 000
EACH 0. 000 0. 00
3, 835. 99000 0. 000 0. 00
0095 609-60011  Curb Type 6 (Section M 1, 650. 000 0. 000
LF 0. 000 0. 00
14. 90000 0. 000 0. 00
0100 614-80385 *Runble Strip 105, 000. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0105 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 7, 300. 00
14, 600. 00000 0. 500 7, 300. 00
0110 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
282, 000. 00000 0. 000 0. 00
0115 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 200 1, 392. 00
6, 960. 00000 0. 200 1, 392. 00
0120 627-00005 *Epoxy Pavenent Mar ki ng 1, 420. 000 0. 000
GAL 0. 000 0. 00
72.80000 0. 000 0. 00
0125 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 2, 990. 000 0. 000
GAL 52. 400 2,006. 92
38. 30000 52. 400 2,006. 92
0130 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 53. 500 0. 000
SF 0. 000 0. 00
25. 90000 0. 000 0. 00



CONTI D C20261 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20261-BI D ESTI MATE RUN 05/ 03/ 2016
PRQJECT: ERO72A- 039 ESTI MATE NO 0001 10: 43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0135 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 660. 000 0. 000
SF 0. 000 0. 00
15. 10000 0. 000 0. 00
0140 630- 00000 Fl aggi ng 2,160. 000 0. 000
HOUR 175. 500 4,808. 70
27.40000 175. 500 4,808. 70
0145 630-00001 Pilot Car Operation 1, 000. 000 0. 000
HOUR 0. 000 0. 00
60. 20000 0. 000 0. 00
0150 630- 00007 Traffic Control Inspection 40. 000 0. 000
DAY 17. 000 2,788.00
164. 00000 17. 000 2,788.00
0155 630-00012 Traffic Control Management 100. 000 0. 000
DAY 7.000 5,131. 00
733. 00000 7.000 5,131. 00
0160 630-80002 Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 109. 00
109. 00000 1. 000 109. 00
0165 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 0. 000
EACH 1. 500 16. 35
10. 90000 1. 500 16. 35
0170 630- 80342 Construction Traffic Sign (Panel Size B) 50. 000 0. 000
EACH 6. 000 164. 40
27.40000 6. 000 164. 40
0175 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,190. 00
2,190. 00000 1. 000 2,190. 00
0180 630- 80356 Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
547. 00000 0. 000 0. 00
0185 630- 80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 10. 000 109. 00
10. 90000 10. 000 109. 00



CONTI D C20261 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20261-BI D ESTI MATE RUN 05/ 03/ 2016
PRQJECT: ERO72A- 039 ESTI MATE NO 0001 10: 43: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0195 630- 80380 Traffic Cone 230. 000 0. 000
EACH 37. 500 206. 25
5. 50000 37. 500 206. 25
0200 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0205 700- 70010 F/ A M nor Contract Revisions 22,491. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 340. 400 340. 40
1. 00000 340. 400 340. 40
0220 700-70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0221 700- 70019 F/ A Asphalt Cenent Cost Adjustnent CMO#2 94, 000. 000 0. 000
FA 920. 610 920. 61
1. 00000 920. 610 920. 61
0225 700-70021 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
HOUR 190. 500 190. 50
1. 00000 190. 500 190. 50
0230 700- 70025 F/' A Quality Incentive Paynent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0232 700-70220 F/ A Phone Serv (Internet) CMO#2 1, 000. 000 0. 000
F A 350. 880 350. 88
1. 00000 350. 880 350. 88



CONTI D: C20261 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20261-BI D ESTI MATE RUN 05/ 03/ 2016
PRQIECT: ERO72A- 039 ESTI MATE NO 0001 10: 43: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7, 668,021.37 $ 190, 577.18 $ 190, 577. 18
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0240 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 1. 000 18, 800. 00
18, 800. 00000 1. 000 18, 800. 00
0245 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0.00
20, 400. 00000 0. 000 0.00
0250 620- 00020 Sanitary Facility 3. 000 0. 000
EACH 2. 000 2, 260. 00
1, 130. 00000 2.000 2, 260. 00
CAT 0400 CURRENT AMI  $ 22,190.00 $ 21,060.00 $ 21, 060. 00
PRQJIECT TOTAL CURRENT AMI $ 7,690, 211.37 $ 211,637.18 % 211, 637.18



